FOURTH SUPPLEMENTAL INTERLOCAL CONTRACT
FOR LOCAL DRAINAGE IMPROVEMENTS IN
BRUCE STREET STORM DRAIN

THIS FOURTH _SUPPLEMENTAL INTERLOCAL CONTRACT made and entered

into as of the Z %) day of  (Clwzel/ |, 2006 by and between the Clark County
Regional Flood Control District, hereiffafter referred to as “DISTRICT” and the CITY OF LAS

VEGAS, hereinafter referred to as “CITY”.
WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT
may approve a project to design and construct flood control improvements; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, an interlocal contract between the DISTRRICT and the CITY was approved
on June 10, 2004, July 14, 2005, January 12, 2006 and April 13, 2006; and

WHEREAS, the CITY wishes to reduce funding.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and
promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECT COSTS shall be revised to read as follows:
SECTION II - PROJECT COSTS are revised to read as follows:
The DISTRICT agrees to fund PROJECT costs within the limits specified below:

1. Construction costs shall not exceed $436,326.60 or 100 percent of construction of
the first quarter mile and 50 percent for the remainder of the project, whichever is

less.
2. The total cost of this Contract shall not exceed $436,326.60 which include all

items described in Paragraph one above and funds will be made available after
July 1, 2004.

The remainder of the interlocal contract and supplemental interlocal contracts remains
the same.
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Date of District Action: REGIONAL FLOOD CONTROL DISTRICT

Chnss K, 20% B%mw

J/ATTEST: NCE L. BROWN, III, Chairman

CAROL% g%RAZIER, Se'éetary to the Board

Approved as to Form

BYZ@/\

(}I{RISTOPHER F
Chief Deputy District Attomey

..
--------
........

****************************************************************************** ........

.........
........
.........

Date of Council Action: CITY OF LAS VEGAS
- BY:
ATTEST: OSCAR B. GOODMAN, Mayor
APPROVED AS TO FORM
BARBARA JO RONEMUS, City Clerk (A ;Lo/oé
Thomas R. Green Ddte

Deputy City Attorney
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Clark County Regional Flood Control District Cash Flow Projection

Today's Date:

5/12/2006

Project Number: LLD.09.A.04
Project Name: Bruce Street Storm Drain
Project Type: Storm Drain

ILC Amount: $ 436,327
Construction Schedule
Milestone Estimate Revised Actual
Award of Bid 6/30/2005 |12/10/2005
N-T-P 7/6/2004 1/10/2006
CONS Start 7/12/2004 1/20/2006
CONS Complete 10/30/2005 | 4/30/2006
Project Duration 4 months {4 months
Original Estimate Actual Drawdowns Variance Revised Estimate
Billing Month $ % 3 % 3 % $ %
Jul-05 73,925 25%
Aug-05 73,925 25%
Sep-05 73,925 25%
Oct-05 73,925 25%
Nov-05 :
Dec-05
Jan-06 109,081 25%
Feb-06 109,081 25%
Mar-06 109,081 25%
Apr-06 109,084 25%
[ Total [$ 295700] 100% | [ [$436,327] 100% |
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EXHIBIT A
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